First Coast TIM Meeting
Tuesday, May 18, 2010

Meeting Minutes

The list of meeting attendees and the Meeting Agenda are attached to these meeting minutes.

Donna Danson welcomed everyone and stated the purpose of the TIM meeting is to
provide an opportunity to discuss issues we may have and to learn from each other.

Donna asked the team members in attendance to introduce themselves.

Donna asked if anyone had any comments on the meeting minutes from the last TIM
Meeting. There were no comments from those in attendance.
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Donna stated the minutes from the last meeting were sent to the team members
and there had been comments received. Those corrections had been made.
There were also some corrections to FDOT Maintenance personnel/information
that will be addressed later in the meeting.

Mike Goldman gave the construction project update.
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A handout with a list of different construction projects in the area was distributed
and is attached to the minutes for reference.

In June there is expected to be a traffic shift at the 1-10/1-95 interchange that will
relieve traffic somewhat. The project is ahead of schedule.

Michael Dubois asked if there would be letter designations on the different ramps
at the 1-10/1-95 interchange. He stated that there is a lot of confusion in regard to
where each ramp is going and coming from even for people who live in the area.
The confusion would increase potential for accidents and would make it difficult to
describe the location of incidents. Chris Ledew and Mike Goldman were unsure
about whether or not it had been considered in the plans. Chris added that it could
be a potentially lengthy process and that FHWA would have to approve it. He
recommended beginning a chain of emails. He and Michael Dubois exchanged
contact information to further the discussion.

Mike stated that the SR 9A/I-295 sign changing project has been delayed again
due to issues of approval from FHWA and budget crunches.

Sean Wilcox stated that some FHP dispatchers had been entering expected
names for SR 9A/1-295 signs on the website and this has created confusion in
deciphering where an incident occurred. They have stopped doing this recently.

Terry Carr inquired about the Superfund ash site described in the handout at the I-
10/1-95 interchange. Mike stated that all issues have been resolved.

Ed Ward led the Incident Debrief based on the attached incident list.



Ed Ward stated that regarding the incident on the list that took place on 3/26/10 on
Baymeadows Road, he will change the 90-minute goal to say “N/A” rather than
“No” since the 90 minute goal does not apply to incidents involving Law
Enforcement activity.

Mike Goldman stated that he received a phone call about the incident on SB SR
9A on 5/13. It was a fatality at rush hour. The irate caller was upset about detour
signage. Michael Dubois of FHP explained that he was present and said that from
his viewpoint the signage was adequate. Traffic was being detoured to Atlantic, but
he was only on SR 9A and did not see the signage on the detour itself.

Donna Danson mentioned an incident that was not on the list. On May 6 at about
4:20 pm., 1-95 SB, MM 332, there was a crash and FHP officers were concerned
about the response time of Jorgensen. According to records all efforts were
executed promptly. Maintenance was called at 4:27pm. Jorgensen was some
distance away from the incident when they received notification and were caught in
traffic on their way to the crash. They were called for MOT due to asphalt damage.
Road Rangers were on scene. Donna will forward emails regarding the complaints
to Urana Harris.

Terry Carr mentioned that a garbage truck had a hydraulic fluid leak in mid April on
Beaver Street that was not on the list. He was notified by FDOT because there
was a motorcycle accident as a result of the fluid spill, but the accident took place
several hours after the spill and the spill had not been attended to. A Community
Service Officer was asked for traffic control, but the officer left the scene and
according to a fireman the Community Service Officer said that ‘the city is too busy
to provide traffic control to this incident.” Maintenance was on scene. Terry Carr will
send an email to Donna with more details of the event.

In response to a question, Ed Ward explained that he lists all events that he
receives except those on local roads. He mentioned that he does not receive
anything from JSO.

= Diversion Routes — Craig Carnes
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Craig stated the May 2010 version of the District 2 Diversion Routes is complete
and CDs are available to anyone who would like one and copies can be made if
anyone wants multiple copies. This version includes all of SR 9A, which is an
update from last year’s Diversion Routes CD.

All comments from team members were reviewed and considered. He explained
how to use the CD and asked that if anyone has comments or suggestions after
reviewing the CDs to please speak up since changes can still be made to the CD.

= TMC/511 Update — Sean Wilcox
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Sean Wilcox stated that the Traffic Management Center is trying to be proactive
with road blockage and getting the information to the maintenance group.

New staff has been added to the TMC to supplement those already present.



=  Announcements
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Urana Harris is back as Captain and is replacing Captain Kelly. She looks forward
to working with everyone.

An FHP officer was killed Saturday in Miami-Dade County while on duty with his
cruiser sitting on the shoulder of the road.

The HAZMAT training has been deferred since Kenton Brown is working with the
oil spill in the Gulf of Mexico. The training will be rescheduled.

Mission and Vision will become more of a focus. Performance Measures reports
will be used to track successes and failures. Craig will give training in Performance
Measures.

TIM in 10 is still in progress.

This is Motorcycle Awareness month.

Regarding the minutes from last meeting, comments were made about changes to

the telephone numbers for maintenance. A revised list of the maintenance directory
was distributed and is attached to the minutes for reference.

= Emergency Operations Update — Ed Ward
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Ed Ward presented information about the “One-Way Evacuation.”

The plan itself has not changed however during 1-10 construction the crossover
was removed so a temporary crossover will be installed at the same location. Once
the project is complete the new placement of the crossover will be determined.
Studies since 1999 show that one-way evacuation is not recommended on 6-lane
roadways. Some members thought a good place for the crossover would be where
the road changes from 3 lanes to 2 lanes.

It is unknown how much traffic will come off Brannan-Field and the Oakleaf
Plantation area. Some members mentioned that people in the area might not need
to evacuate since it is already inland.

FHP officers were concerned about the wind speed on the bridges and there not
being a specified wind speed as to when the bridge would close. They also asked if
a weather detector could be placed on the bridges to get accurate wind speeds at
the location of the bridge. Craig explained that Roadside Weather Information
Station devices would be installed on the Dames Point Bridge under an upcoming
ITS Project and that the Transportation Planning Organization is looking at
deploying RWIS on many of the bridges around town. The let date for construction
of the ITS project is September 27™.

Ed iterated that DOT would probably discourage a one-way evacuation route.
Partly because there would be issues with movement of emergency vehicles and
Road Rangers would have difficulty refueling vehicles. However, the evacuation



route has not changed. Plans for a one-way evacuation on I-75 are in the works. A
one-way evacuation seems viable on the Turnpike and is also realistic on Alligator
Alley and the Beach Line (SR 528 between Orlando and Melbourne/Titusville)
since there are few exits on the roadway.

Ed Ward displayed a few slides regarding predictions for 2010 Hurricane Season.
The forecast is that there will be 15 named storms, 8 hurricanes, and 4 major
hurricanes. More info is available on http://tropical.atmos.colostate.edu.forecasts.
Dr Gray, the author of the statistics is a statistician and not a meteorologist.

Ed explained the difference between a “Watch” and a “Warning” in regard to
tropical storms and hurricanes. He talked about the oil spill in Gulf of Mexico. Terry
Carr explained that the oil may be caught in the loop current and from there it could
likely get into the Gulf Stream. Ed Ward said that no Florida counties are affected
by the spill yet, but that some counties in the panhandle are on alert.

ITS Update — Pete Vega
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First Coast Road Rangers have been selected for the Road Ranger contract and
have been approved pending the Protest Period. Negotiations have not taken
place yet.

RISC money has been moved into an encumbered category. Have had no RISC
events since last December.

CSX will be providing TIM team with NOW software, which lets users know the
status of the trains and where they are on the tracks. Hope to get this to all
partners since it provides real-time data. Tallahassee is using similar software and
it is working well.

Power services on Phase 6 are finishing up. Signed and sealed plans for Phase 7
have been submitted. Construction on Phase 7 is expected to begin in January.
The project is on the Northeast quadrant of SR 9A. Phase 8 is at 60% design
plans. This project is on the Northwest quadrant of SR 9A/I-295. Selection process
for Phase 9 is underway. This is the Southeast quadrant of SR 9A.

St Johns County is working on doing a signal upgrade on US 1.

SR 200 project has begun.

New vendor chosen for SunGuide software. Looking at getting Smart Phones to
reduce need for laptops. Also hope to have streaming video from cameras on the
FL511 website.

FDOT is working with TPO to install weather monitors across the First Coast in the

near future. A representative from NOAA has been at the meetings and this has
proved to be a valuable source of knowledge.

Donna adjourned the meeting.
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FIRST COAST
TRAFFIC INCIDENT MANAGEMENT TEAM
AGENDA
MAY 18,2010

WELCOME Team Members
INTRODUCTION/GREETINGS Team Members
PURPOSK. Donna Danson
MINUTES- JANUARY 2010 APPROVAL ' Team Members
CONSTRUCTION PROJECT UPDATE Mike Goldman
EMERGENCY OPERATIONS UPDATE Ed Ward
INCIDENT DEBRIEF Team Members

e List attached)
DIVERSION ROUTES Craig Carnes
ITS UPDATE Pete Vega

e ROAD RANGER UPDATE

e RISC

e ITS PROJECTS
ANNOUNCEMENTS Donna Danson

e WELCOME FHP CAPTAIN URANA HARRIS
e HAZMAT TRAINING
e TIMe 4 SAFETY TRAINING

CONCERNS Team Members
e FDOT MAINTENANCE CONTACT NUMBERS

ONE WAY EVACUATION/HURRICANE REPORT Ed Ward

MEETING ADJOURNED

NEXT MEETING - JULY 20, 2010

MISSION: The Florida Department of Transportation District 2 Traffic Incident Management Teams through partnering efforts
strive to continuously reduce incident scene clearance times fo deter congestion and improve safety. The Teams’
ohjective is to exceed the Open Roads Policy thus ensuring mobility, cconomic prosperity, and quality of life,

VISION: Through cooperation, communication and fraining the Teams intend o reduce incident scene clearance times by
10% each vear through 2015,



FDOT MAINTENANCE CONTACT NUMBERS

CLAY COUNTY

Jacksonville Maintenance

904-360-5200 Maintenance Switchboard
cell 904-759-8227 On-call personnel

DUVAL COUNTY

Jacksonville Maintenance

904-360-5200 Maintenance Switchboard
cell 904-759-8227 On-call personnel

NASSAU COUNTY

Jacksonville Maintenance

904-360-5200 Maintenance Switchboard
cell 904-759-8227 On-call personnel

ST. JOHN COUNTY

St. Augustine Maintenance
904-825-5036 Maintenance Switchboard
Cell 904-669-0439 - On call personnel



JAX CONSTRUCTION PROJECTS REPORT May 5, 2010

1. JTB (SR-202) LANE ADDITION. (FIN 209733-4) Kernan to San Pablo.
D-AIM. CCEI-PB. TheJ.B. Coxwell $30.7 mil. project commenced July 9, 2007.
Project is 99% complete with 97% time utilized. Final striping underway with
completion projected April 30.

2. 1-295/1-95/SR-9A NORTH ENHANCEMENTS. (FIN 213323-4) D-PB. CCEI-RSH.
The Superior, $47.7 mil. project is 92% complete with 88% time utilized.
Completion projected summer 2010. Segment erection complete. SR-9A
southbound bridge widening over US-17 continues.

3. I-10/I-95 INTERCHANGE. (FIN 213243-1) The BigI. D-URS. CCEI-GAL
The Archer-Western $152.4 million 6 year construction project, 2005 thru early
2011, impacts an EPA Superfund ash site. Project is 96% complete with 85% time
utilized. 1-95 N. access from Stockton St. ramp remains closed until final acceptance.
Critical path work is I-10 E. to I-95 N.

4. 1-10 RIGID PAVEMENT REPAIRS. Lane to Stockton. (FIN 213113-2)
D-F.Amold. CCEI-WSA. The Russell Eng. Inc. $11.53 mil. project commenced
June 1, 2009. Project is 32% complete with 33% time utilized. Projected completion
early 2012. Slab replacements I-10 Eastbound underway. Joint cleaning and sealing,
and complete pavement grinding will occur later in project.

5. US-17 DR. INLET BRIDGE. (FIN 208207-1) D-F.Wilson. CCEI-ETM.
The Archer-Western $32 mil. project commenced Nov 12, 2007. Project is 96%
complete with 84% time utilized. Projected completion fall 2010. NB traffic shifted
to new NB structure 2/8/10. SB traffic shifted toward median 3/1/10. Early
completion June 2010 anticipated.

6. HART BRIDGE PAINTING. (FIN 209720-3) D-ACE. CCEI-GPI. The M&]J
Painting $28.2 mil. project commenced February 9, 2009. Project is 64% complete
with 58% time utilized. Projected completion early 2011. Major SA, $1.891 mil.for
additional steel repairs processed as unilateral payment with 30 days.

7. 1-10 LANE ADDITION. (FIN 213272-4) D-HNTB. CCEI-K & S. The Hubbard
$58.9 mil. project commenced January 10, 2009. . Project is 44% complete with
39% time utilized. Projected completion spring 2012. 1-10 median widening
and bridge construction at Chaffee underway. Initial deck pour April 2010.

I-10 East traffic shift to median, Chaffee to Cahoon, May 2010.

8. SR-9A/HECKSCHER INTERCHANGE. (FIN 209168-6) D-Ghyabi. CEI-I-H.
The Archer-Western $13.27 mil. Port Authority project commenced 4/22/2008
with a summer 2009 projected completion. FDOT participation limited to
$9,853,197. Project final acceptance 1/22/10. Late finish (280 days) under review.



10.

11.

12.

13.

14.

15.

16.

17.

SR-21 REPLACE BLACK CREEK BRIDGES. (FIN 208233-2) D-Arcadis.
CCEI-JEA. The Leware $6.24 mil. project commenced J anuary 19, 2009. Project is
97% complete with 93% time utilized. Projected completion spring 2010.

Traffic is on both new bridges. Median barrier and approach work ongoing.

SR-105 SHAD CREEK BRIDGE REPLACEMENT. (FIN 209253-2) D-RS&H.
CEL I-H. The Superior $4.24 mil. project commenced June, 2009. Project is 67%
complete with 60% time utilized. Projected completion early 2011.

All traffic is on the new bridge. Replaced standard hei ght barrier wall with low
profile barrier wall to improve sight distance.

SR-224 KINGSLEY AVE. TRAFFIC SIGNALS. Dr. Lake Dr. and Debarry.
(FIN 208236-3) D-W&M. CEI: I-H. The Traffic Control Devices $581k project
commenced Jan.18, 2010 upon completion of RR crossing construction.
Projected completion May 2010. Project is 62% complete with 80% time utilized.

SR-105 HECKSCHER RESURFACING. SR-5/RR to Busch Dr.

(FIN 209129-2)D-GH&O. CEL I-H. The Hubbard $1.1 mil. project commenced
Mar. 25, 2010. Projected completion summer 2010. Project is 11% complete
With 25% time utilized.

SR-10 ATLANTIC BLVD. RESURFACING. Mayport Road to 9" Ave. N.
(FIN 403350-3 and 403350-4) D-K.H. CCEI-GAL The Hubbard $3.9 mil.
project commenced Oct. 2009. Project is 47% complete with 71% time utilized.
Completion projected summer 2010. Mast arm installation underway.
Milling/Resurfacing (1 month of effort) to commence May 2010.

CR-209 BLACK CREEK BRIDGE REPLACEMENT. (FIN 21 1560-2) D-DRMP.
CCEL-JEA. The Superior $13.2 mil. project commenced Nov. 2009. Project is
22% complete with 23% time utilized. Completion projected fall 2011. VECP

for $311k approved.

SR-111 EDGEWOOD AVE. TRAFFIC SIGNALS. Beaver to Ina.

(FIN 209451-4) D-DRMP. CELI-H. The American Lighting $1.28 mil. project
commenced Jan 4, 2010. Projected completion summer 2010. Project is 42%
complete with 46% time utilized.

SR-21 BLANDING BLVD. LANE ADDITION. OId J ennings to Knight Boxx.
(FIN 208211-2) D-ACE. CCEI-E&R. The Russell Eng. $5.47 mil. project
commenced Sep. 18, 2009. Project is 35% complete with 36% time utilized.
Projected completion summer 2011. All traffic shifted to NB Bridge 4/22/10.

SR-9A RESURFACING. Main St. to New Berlin. (FIN 213346-3) D-DOT.
CCEL-HNTB. The Hubbard $5.73 mil. project commenced Sep. 28, 2009. Project is
81% complete with 66% time utilized. Projected completion summer 2010,



18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

SR-212 BEACH BLVD LANE ADDITION. Hodges to San Pablo. ARRA

FIN 209513-7. Coxwell/GAI D-B at $12.9 mil. Project is 26% paid with

42% time utilized. Projected completion summer 2011. Drainage work continues
and mainline construction has commenced.

SR-200/A1A LANE ADDITION. Stratton Rd to Griffin Rd. ARRA.

FIN 210687-3. Superior/Arcadis D-B at $26.2 mil. Project is 29% paid with
38% time utilized. Projected completion summer 2011. Clearing, utility, and
drainage work underway. Test piles driven April 29.

SR-23 OVERPASS at Plantation Oaks Blvd. ARRA. FIN 208166-2.
Superior/Arcadis D-B at $7.25 mil. Project is 54% paid with 56% time utilized.
Projected completion fall 2010. Bridge construction, MSE wall and roadway
construction underway.

9" ST. SOUTH CONSTRUCTION. Osceola to 1% Ave S. ARRA. FIN 426333-1.
A.J. Johns/GH&O. D-B at $3.28 mil. CCEI K&S. Project time commenced

Jan. 20, 2010. Projected completion fall 2011. Project is 6% complete with 15%
time utilized. Site construction projected to commence June 3, 2010

SR-152 BAYMEADOWS RD. SIGNALIZATION. US-1 to SR-115.

FIN 209166-4. D-DRMP. CCEI-R. The American Lighting $1.15 mil. project
commenced March 2010 with projected completion fall 2010. Project is 19%
complete with 24% time utilized.

SR-21 SIDEWALK. Collins to Townsend. FIN 209698-1. The Evans/E&R $169k
D-B contract commenced Jan. 2010 with a spring 2010 projected completion.
Project is 94% paid with 99% time utilized.

SR-202 JTB ICWW FENDER SYSTEM. D-ACE. CEL I-H. FIN 209506-2.
The Hal Jones $860k project commenced Mar. 2010 with a projected completion
fall 2010. The project is 19% complete with 27% time utilized.

SR-105 SISTERS CREEK CATHODIC PROTECTION. FIN 209607-4. D-ACE.
CCEI-PTG. The Kiewit $3.2mil. project commenced Mar. 2010, Completion fall
2011. The project is 5% complete with 10% time utilized.

SR-10A ARLINGTON EXPW SIGNALS. Sears Entrance. FIN 209650-4.
D-CES. CEIL I-H. The American Lighting $364k project will start Apr. 2010 with
a late summer projected completion.

SR-126 EMERSON SIGNALS. D-W & Moye. CEL I-H. FIN 209656-3. The
American Lighting $417k project site work will commence June 2010 with late
summer 2010 projected completion.



28.

29.

30.

31.

32.

33.

US-1 NEW KINGS RD. SIDEWALK. Hema to Richardson. FIN 424731-1.
CEI- I-H. The $56k Evans/E&R D-B contract commenced Feb. 2010 with
spring 2010 completion.

LESSIE RD. BRIDGE. Little St. Mary’s River. D-ECDriver. CEI: I-H.
FIN 212594-1. The Hal Jones $2.2 mil. project will commence early June 2010 with
spring 2011 projected completion.

SR-105 Heckscher RESURFACING. New Berlin to Blount Is. D-DOT. CEI: I-H.
FIN 209336-5. The Duval Asphalt $775k project commenced March 25.
Projected completion summer 2010. The project is 11% complete with 33% time
utilized.

SR-200 PORT FERNANDINA SIGNALS. CEL HNTB. FIN 210704-1. NTP for
the American Lighting $1.19 mil. project issued March 9. Project has 150 day
acquisition period and 180 day construction period. Anticipated project completion
early 2011.

SR-13 MAST ARM PAINTING. I-295 to Haley. CEL: R. FIN 410216-1.
The American Lighting $299k project time commenced March 31 with
completion projected fall 2010.

DAMES POINT BRIDGE EXPANSION JOINT. FIN 410221-2. D:URS.
CELR. The Costello Ind. $180k project will commence mid April 2010 with
completion projected fall 2010.



DATE UNIT INCIDENT LOCATION LENGTH OF CLOSURE | DEATHS | 90 MIN GOAL MET
3/15/2010 FHP ACCIDENT I-10 E.B. 3 MI EAST OF S.R. 228. DRIVER RAN INTO THE REAR OF ANOTHER VEHICLE. 1ST CAR OVERTURNED & HIT PINE TREES. UNK 2 UNK
3/17/2010 | JACKSONVILLE ACCIDENT I-10 E.B. @ MARRIETTA ST EXIT. RIGHT E.B. LANE CLOSED DUE TO AN OVERTURNED TANKER. 300 GAL OF USED MOTOR OIL SPILLED. 4 HOURS 0 NO
3/19/2010 | JACKSONVILLE | LAW ENFORCEMENT S.R. 16 IN FRONT OF CLAY COUNTY HIGH SCHOOL 1S CLOSED DUE TO A SWAT INCIDENT IN THE NEIGHBORHOOD ACROSS THE HIGHWAY UNK UNK N/A
3/24/2010 FHP ACCIDENT U.S. 17 @ C.R. 308B. DRIVER TURNING OFF OF U.S. 17 ONTO C.R. 308B HIT VEHICLE STOPPED ON C.R. 308B UNK 0 UNK
3/26/2010 | JACKSONVILLE | LAW ENFORCEMENT BAYMEADOWS RD IS CLOSED FROM U.S. 1 TO |-95 DUE TO LAW ENFORCEMENT ACTIVITY. 9.25 HOURS UNK NO
3/29/2010 FHP ACCIDENT I-10 W.B. @ MM 333 IN BAKER COUNTY. SINGLE VEHICLE CRASH. VEHICLE TOWING A TRAVEL TRAILER. UNK 0 UNK
3/29/2010 | JACKSONVILLE ACCIDENT -10 E.B. @ |-95 N.B. RAMP CLOSED. MOTORCYCLE RAN INTO THE REAR OF A CAR. 3RD CAR RAN OVER MOTORCYCLE DRIVER. 2.25 HOURS 1 NO
3/30/2010 | JACKSONVILLE ACCIDENT 1-10 E.B. JUST EAST OF 1-295. LEFT LANE CLOSED DUE TO A MULTI VEHICLE CRASH INVOLVING A SCHOOL BUS. .75 HOURS 0 YES
3/30/2010 | JACKSONVILLE ACCIDENT U.S. 1 S.B. @ RACETRACK ROAD S.B. LANES CLOSED DUE TO AN OVERTURNED TANKER. UNK 0 UNK
3/31/2010 | JACKSONVILLE ACCIDENT 110 E.B. BETWEEN CHAFFEE RD & U.S. 17 1S BLOCKED DUE TO A MULT! VEHICLE CRASH WITH A SEMI TRUCK. .75 HOURS 0 YES
4/1/2010 | JACKSONVILLE ACCIDENT 1-295 N.B. @ BUCKMAN BRIDGE. 2 RIGHT LANES ARE BLOCKED ON THE BRIDGE DUE TO A CRASH. | 1.756 HOURS 0 NO
4/2/2010 | JACKSONVILLE ACCIDENT U.S. 1 S.B. S OF HILLIARD. 2 CARS & SEMI FLAT BED TRUCK CRASH IN MEDIAN. SEMI TRUCK RAN OVER ONE OF THE CARS. 5.50 HOURS 6 NO
4/2/2010 | JACKSONVILLE MAINTENANCE U.S. 90 E.B. @ MCDUFF AVE IS CLOSED FOR REPAIRS TO UNDERGROUND UTILITIES. N/A N/A N/A
4/4/2010 FHP ACCIDENT 1-95 N.B. @ MM 368 SINGLE VEHICLE CRASH. VAN & TRAVEL TRAILER. DRIVER LOST CONTROL AND OVERTURNED, UNK 0 UNK
4/4/2010 FHP ACCIDENT U.S. 17 N.B. @ OAK STREET CLAY COUNTY. SINGLE VEHICLE CRASH. DRIVER LOST CONTROL & HIT A UTILITY POLE. UNK 0 UNK
4/5/2010 | JACKSONVILLE ACCIDENT U.S. 17 BETWEEN 1-295 & NAS CLOSED DUE TO A CRASH OF A MOTORCYCLE AND A JEEP. 1.50 HOURS 1 YES
4/6/2010 BRIDGE ACCIDENT S.R. 211 OVER THE ORTEGA RIVER. VEHICLE RAN THROUGH AND BROKE BOTH TRAFFIC GATES. REPAIRS BEING MADE. 1 HOUR 0 YES
4/7/2010 FHP ACCIDENT 1-95 N.B. @ S.R. 152. SINGLE VEHICLE CRASH. DRIVER LOST CONTROL. VEHICLE OVERTURNED ONTO GUARDRAIL, UNK 0 UNK
4/7/2010 | JACKSONVILLE ACCIDENT 1-10 E.B. @ CHAFFEE RD. SEMI HAULING AN OVERSIZED LOAD STOPPED SHORT OF THE OVERPASS TO TURN AROUND. FHP ESCORTED. 1 HOUR N/A Yes
4/7/12010 | JACKSONVILLE ACCIDENT U.S. 1 N.B. @ COLSON RD IN CALLAHAN CLOSED DUE TO A CRASH BETWEEN AN PICK UP AND A SEM! TRUCK. 1.75 HOURS 2 NO
4/8/2010 FHP ACCIDENT S.R. 207 W.B. @ ROLLING HILLS. ST JOHNS CO. DRIVER TURNED LEFT IN FRONT OF ANOTHER VEHICLE. UNK 0 UNK
4/13/2010 FHP ACCIDENT S.R. 16 E.B. @ S FRANCIS RD. DRIVER OF SEMI & MODULAR HOME FAILED TO STOP FOR A GUY WIRE TOO LOW FOR HIM TO PASS UNDER. UNK 0 UNK
4/16/2010 FHP ACCIDENT HECHSCHER DRIVE E OF CLAPBOARD CREEK. DRIVER OF MOTORCYCLE DRIFTED ACROSS CENTER LANE & STRUCK A VEHICLE HEAD ON. UNK 1 UNK
4/16/2010 | JACKSONVILLE ACCIDENT ADAMS STREET ON RAMP TO I-95 N.B. SEMI TRUCK CRASHED INTO BARRIER WALL UNDER OVERPASS. SEMI TRAILER BROKE IN HALF. 7 HOURS 0 NO
4/19/2010 | JACKSONVILLE MAINTENANCE ATLANTIC BLVD @ STEVENS RD. LEAKING WATER MAIN IN THE MEDIAN HAS INSIDE LANES BOTH DIRECTIONS CLOSED FOR REPAIRS UNK N/A N/A
4/23/2010 FHP ACCIDENT MULTIPLE HIT & RUNS BY A DRIVER ON PONTE VEDRA AVE, A1A & PALM VALLEY ROAD IN ST. JOHNS COUNTY.. UNK 0 UNK
4/23/2010 | JACKSONVILLE ACCIDENT U.S. 301 IN BALDWIN 1S CLOSED DUE TO A CSX TRAIN DERAILMENT. 5 HOURS 0 N/A
4/23/2010 | JACKSONVILLE ACCIDENT 1-95 N.B. RAMP TO I-10 E.B. IS CLOSED DUE TO AN OVERTURNED SEM!I TRUCK. 1.50 HOURS 0o - YES
4/23/2010 | JACKSONVILLE MAINTENANCE I-10 W.B. BETWEEN LANE & CASSAT. W.B. LEFT LANE CLOSED TO REMOVE A LIGHT POLE DAMAGED BY A PREVIOUS CRASH. 1.50 HOURS N/A N/A
4/24/2010 FHP ACCIDENT I-10 E.B. @ MM 310. VEHICLE TIRE BLEW OUT. DRIVER LOST CONTROL & OVERTURNED IN THE GRASS MEDIAN. UNK 0 UNK
4/29/2010 FHP ACCIDENT DUNN AVE E.B. @ HARTS RD. PEDESTRIAN WALKED INTO THE PATH OF A CAR. UNK 0 UNK
4/30/2010 BRIDGE MAINTENANCE S.R. 211 OVER THE ORTEGA RIVER. VEHICLE RAN THROUGH AND BROKE TRAFFIC GATE. REPAIRS BEING MADE. 1 HOUR 0 YES

4/30/2010 FHP ACCIDENT 1-10 E.B. 1 MI E OF CHAFFEE RD. DRIVER RAN INTO THE REAR OF ANOTHER VEHICLE CAUSING BOTH TO CRASH. UNK 0 UNK
5/1/2010 FHP ACCIDENT N MAIN ST .6 MI N OF YELLOWBLUFF RD. DUVAL COUNTY. DRIVER CROSSED CENTER LINE & HIT ANOTHER VEHICLE HEAD ON. UNK 1 UNK
5/8/2010 FHP ACCIDENT I-10 W.B. @ MM 316 BAKER CO. DRIVER GOING E.B IN THE W.B. LANES CAUSED A MULTI CAR CRASH. UNK 0 UNK
5/8/2010 | JACKSONVILLE ACCIDENT 1-295 S.B. @ FIRESTONE RD OVERPASS - DUVAL CO. SPEEDING DRIVER LOST CONTROL TRYING TO AVOID TRAFFIC IN FRONT. DRIVER EJECTED 3 HOURS 1 NO
5/8/2010 | JACKSONVILLE ACCIDENT U.S. 1 JUST S OF TROUT RIVER - DUVAL CO. PEDESTRIAN IN THE S.B. LANE WAS STRUCK BY A HIT & RUN DRIVER. 3.50 HOURS 1 NO

5/10/2010 | JACKSONVILLE ACCIDENT 1-295 S.B. @ COMMONWEALTH. DRIVER LOST CONTROL & OVERTURNED IN MEDIAN, DRIVER EJECTED. CHILD PASSENGER WAS RESTRAINED. 4.50 HOURS 1 NO

5/10/2010 | JACKSONVILLE ACCIDENT I-10 E.B. @ 1-295 ON RAMP. INSIDE E.B. LANE CLOSED DUE TO A CRASH WITH A CAR AND A SEMI TRUCK. 1 HOUR 0 YES

5/10/2010 | JACKSONVILLE ACCIDENT S.R. 15, KINGS RD, N.B. @ 1-95 RAMPS. SEMI TRUCK EXITING I-95 ONTO KINGS RD OVERTURNED SPILLING ITS LOAD OF SHRIMP. DIESEL SPILL 4 HOURS 0 NO

5/12/2010 FHP ACCIDENT U.S. 129 IN GILCHRIST CO. DRIVER RAN INTO THE REAR OF A VEHICLE STOPPED TO TURN LEFT. UNK 0 UNK

5/12/2010 FHP ACCIDENT S.R. 200 E.B. @ CHRISTRIAN WAY. REAR END COLLISION AS TRAFFIC LIGHT CHANGED FROM GREEN TO YELLOW. UNK 0 UNK

5/12/2010 FHP ACCIDENT U.S. 1 S.B. @ S.R. 206. DRIVER FAILED TO STOP FOR RED LIGHT AND REAR-ENDED ANOTHER VEHICLE. UNK 1 UNK

5/13/2010 FHP ACCIDENT U.S. 17 N.B. @ HEATH RD. CLAY COUNTY. DRIVER PULLED ONTO U.S. 17 INTO THE PATH OF A MOTORCYCLE. UNK 1 UNK

5/13/2010 | JACKSONVILLE ACCIDENT S.R. 9A S.B. @ ST. JOHNS BLUFF RD. DRIVER VEERED INTO OUTSIDE LANE & STRUCK ANOTHER VEHICLE, THEN FLIPPED EJECTING DRIVER. 3 HOURS 1 NO

5/14/2010 FHP ACCIDENT 1-10 W.B. @ MM 273. DRIVER RAN OFF OF ROADWAY, OVERCORRECTED & OVERTURNED. TOWED VEHICLE CAME LOOSE & HIT E.B. SEMI TRUCK UNK 0 UNK

5/16/2010 FHP ACCIDENT S.R. 228 NORMANDY BLVD W OF WINDING MARE. SINGLE VEHICLE CRASH. DRIVER LOST CONTROL & OVERTURNED. UNK -0 UNK

5/17/2010 | JACKSONVILLE ACCIDENT I-10 W.B. BETWEEN LUNA & CASSAT. CENTER & LEFT LANES CLOSED DUE TO A SEMI CRASH WITH A FUEL SPILL. 2.75 HOURS 0 NO

5/17/2010 | JACKSONVILLE ACCIDENT }-295 N.B. ON THE BUCKMAN BRIDGE. 2 OUTSIDE LANES CLOSED DUE TO A MULTI VEHICLE CRASH. JSO VEHICLE INVOLVED. 2.25 HOURS 0 NO

5/17/2010 | ST. AUGUSTINE FLOOD KING STREET IN ST. AUGUSTINE IS CLOSED DUE TO FLOODING FROM HEAVY RAINS 4 HOURS N/A N/A






